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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes
- Installation of hand ropes & messenger cables
- Installation of suspender bracket hardware (closure plates, plug bolts, set screws, etc)

Today I was inspecting Mike Draper’s crew on Cable wrapping on the South main-span. See the diaries of
L. Woo, M. Bruce, & A. Iranmenesh for additional details of Cable field work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10. At this time, Mike’s crew continued
Cable wrapping near PP 109S. They were still slowly wrapping by hand because they were at the tight
clearance area above a bike path cantilever beam.
- At 07:45, I left the bridge to attend a safety meeting.
- From 08:00 until 08:20, I attended the weekly safety meeting. The topic was the importance of wearing
personal protective equipment.
- At 08:40, I arrived back on the bridge.

Cable wrapping at Cable bay between PPs 110S to 108S by Mike’s crew:
- Hand wrapping was done near PP 109S. About 75mm was wrapped, & then they ran out of S-wire.

- The S-wire butt splice near was done near PP 109.1S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.

- Hand wrapping was done from PP 109.1S to about PP 109.0S.
- By the end of the shift, about 150mm of hand wrapping had been completed.

- Note: Since the progress of hand wrapping was so slow, I only intermittently checked on the crew. I also
was checking some items at PPs 112, 114, & 116 for the upcoming phase-4 load transfer work.
- Also, I did a walk-through of the North main-span to see if I could do a final punch-list inspection of some
of the Cable wrapping. Most of the bays were still covered with zinc paste making a full inspection
impossible until they are cleaned. I was able to check to make sure all of the starts & finishes were
completed.

- At 16:00, I left the bridge.
- From 16:10 until 16:30, I compiled the inspection punch-list on the North main-span wrapping that I did
today. I emailed it to Roman Granados so that he was aware of its status since I will be on vacation
starting next week.
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- From 16:30 until 16:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP RYAN CONNERIronworker 8.00 2.00 0.00 10.00

APP BISMARCK HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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